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United Park City Mines Company ("United Park") submits this Statement ofWork 
("SOW") to perform a focused remedial investigation/feasibility study at the Richardson Flat 
Tailings Site, located in Summit County, Utah (the "Site"). In support of this SOW, United Park 
has prepared a Focused Remedial Investigation/Feasibility Study Work Plan (the "Focused RifFS 
Work Plan"), which is attached hereto as Exhibit A and incorporated by reference to this SOW. 
At the request of United States Environmental Protection Agency ("EPA") Region 8, this SOW 
has been prepared based on and in conformance with EPA's July 2, 1991 Model Statement of 
Work for PRP-Conducted Remedial Investigations and Feasibility Studies (EPA's "Model SOW"). 
This work is being conducted in full cooperation with both the EPA and the Utah Department of 
Environmental Quality (UDEQ). 

As described in Section 1.0 of the Focused RifFS Work Plan, United Park is the 
current owner of a large parcel of property (the "Property"), comprising approximately 700 acres, 
located in Summit County, Utah. Figure 1.0 of the Focused RifFS Work Plan shows the general 
geographic location of the Property. A historic mine tailings impoundment, consisting of a large, 
geometrically closed basin formed by an earth embankment and a series of perimeter containment 
dikes, covers approximately 160 acres of the Property and is sometimes referred to as 
"Richardson Flat" or simply the "Site." The tailings impoundment resulted from decades of 
mining and milling silver-laden ore in the area around Park City known as the Park City Mining 
District. The Site is depicted in Figure 2.0 of the Focused RifFS Work Plan. 

The Site has remained unused since mining and milling op'erations ceased in 1982. 
Over the past fifteen years, EPA Region 8, the Utah Department of Environmental Quality 
("UDEQ") and United Park have been investigating the Site in order to characterize the Site and 
determine potential adverse impacts to human health and the environment associated with the 
Site. At the same time, United Park has been implementing a series of remedial measures at the 
Site intended to mitigate any potential adverse impacts on human health and the environment. 

The objectives ofthis focused remedial investigation/feasibility study ("RifFS") are 
to further investigate the nature and extent of contamination at the Site, to supplement the 
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investigation efforts performed at the Site to date, to collect sufficient data to support EPA's risk 
assessment and analysis, and, if necessary, develop and evaluate potentia), additional remedial 
alternatives to support final Site closure. The focused RI and FS are interactive and may be 
conducted concurrently so that the additional data collected in the focused RI influences the 
development of additional remedial alternatives in the FS, which in tum affects the data needs and 
the scope of treatability studies, if any are required. 

United Park will conduct this focused RI/FS (except for the focused risk 
assessment component and any community involvement activities which will be conducted by the 
EPA and UDEQ) and will produce a draft RI/FS report that are in accordance with this SOW, 
and to the extent appropriate for the Site, the Guidance for Conducting Remedial Investigations 
and Feasibility Studies Under CERCLA (U.S. EPA, Office ofEmergency and Remedial 
Response, October 1988), and any other guidance that EPA uses in conducting a RIIFS (a list of 
the primary guidance is attached), as well as any additional requirements in the administrative 
order. United Park will furnish all necessary personnel, materials, and services needed, or 
incidental to, performing the focused RIIFS, except as otherwise specified in the administrative 
order. 

At the completion of the focused RI/FS, EPA in consultation with UDEQ will be 
responsible for the selection of a site remedy and will document this selection in a Record of 
Decision (ROD). The remedial action alternative selected by EPA in con~ultation with UDEQ will 
meet the cleanup standards specified in CERCLA Section 121. That is, the selected remedial 
action will be protective of human health and the environment, will be in compliance with, or 
include a waiver of, applicable or relevant and appropriate requirements of other laws, will be 
cost-effective, will utilize permanent solutions and alternative treatment technologies or resource 
recovery technologies, to the maximum extent practicable, and will address the statutory 
preference for treatment as a principal element, as appropriate for the Site. The final focused 
RifFS report, as adopted by EPA in consultation with UDEQ and EPA's focused risk assessment 
will, with the administrative record, form the basis for the selection of the Site's final closure 
remedy and will provide the information necessary to support the development of the ROD. 

As specified in CERCLA Section 104(a)(l), as amended by SARA, EPA will 
provide oversight ofUnited Park's activities throughout the focused RifFS. United Park will 
support EPA's initiation and conduct of activities related to the implementation of oversight 
activities. 
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TASK 1 - SCOPING 

As described in Section 3 of the Focused RifFS Work Plan, since the 1970s, 
numerous environmental investigations have been conducted relating to the Site. The reports and 
data from these prior investigations are very useful in determining the scope of additional 
investigative activities needed to bring final closure to the Site. From 1985 to 1988 and from 
1992 to 1993, the EPA conducted and reported on investigations at the Site. Based on previous 
and current environmental studies and existing Site conditions, United Park has developed a 
conceptual model of the Site. As described in Section 4 of the Focused RifFS Work Plan, the 
Preliminary Site Model will be used to scope and evaluate the need for sypplemental remedial 
investigation work (as described in Section 5 of the Focused RifFS Work Plan) to assist in the 
development of further remedial measures to support final Site closure. United Park will develop 
a Preliminary Site Model in coordination with EPA and UDEQ. 

As described in the Focused RifFS Work Plan, the Site is similar in construction 
and characteristics to other tailings impoundment's found throughout Utah and other Rocky 
Mountain States. The tailings on this Site are non-reactive and were derived from ore bodies 
contained in carbonate host rocks. Soil, surface water, and groundwater media will be addressed 
in both the additional investigative work and in the evaluation of further remedial measures as part 
of the RifFS work to be performed pursuant to this SOW. Recent and past investigations show 
th_at the tailings are underlain by native high-clay-content soils, sitting within an enclosure 
constituting a large, geometrically closed impoundment, covered with a vegetated soil cover. 
There is a surface water diversion ditch system that surrounds the impounded tailings. Because 
the characteristics of the Site are similar to other tailings impoundment's in the Rocky Mountain 
region, much is known about such sites generally and about the effectiveness of such an 
impoundment's construction. Such information will also be very useful in determining the scope 
of additional investigative activities needed to bring final closure to the Site. 

When seeping the specific aspects of a project, United Park will meet with EPA ... 
and UDEQ to discuss all project planning decisions and special concerns associated with the Site. 
As a function of the project planning process, United Park will perform the activities described 
below to the extent they have not already been performed. 

a. Site Background and Site Visit 

The respondent will gather and analyze the existing site background information 
and will conduct a site visit to assist in planning the scope of the RifFS. The respondent will also 
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collect and analyze existing data and document the need for additional data. Before planning 
Rl/FS activities, all existing site data will be thoroughly compiled and reViewed by the respondent. 
Specifically, this will include presently available data relating to the varieties and quantities of 
hazardous substances at the site, and past disposal practices. This will also inc1ude results from 
any previous sampling events that may have been conducted. This information will be utilized in 
determining additional data needed to characterize the site, better define potential applicable or 
relevant and appropriate requirements (ARARs), and develop a range of preliminarily identified 
remedial alternatives. 

The respondent will also conduct a site visit during the project seeping phase to 
assist in developing a conceptual understanding of sources and areas of contamination, as well as 
potential exposure pathways and receptors at the site. This information will be utilized to better 
scope the project and to determine the extent of additional data necessary to characterize the site, 
better define potential ARARs, and narrow the range of preliminarily identified remedial 
alternatives. 

Consistent with EPA's Model SOW, United Park has gathered and analyzed the 
existing Site background information and has conducted numerous Site visits to assist in seeping 
its focused Rl/FS. The results of these efforts are reported in Sections 2, 3 and 4 of the Focused 
Rl!FS Work Plan. This information was utilized in determining additional data needed to 
characterize the Site, and will assist to better define potential ARARs and' develop a range of 
preliminarily identified additional remedial alternatives. The results ofthese efforts are reported in 
Sections 5 and 7 of the Focused Rl/FS Work Plan. In addition, United Park has conducted site 
visits with personnel from the EPA and UDEQ. The Site work completed from 1985 to 1993 by 
EPA and UDEQ has provided a great deal ofbackground information on the Site. There is a 
good deal of institutional knowledge about the Site. 

b. Project Planning 

Once the respondent has collected and analyzed existing data and conducted a site 
visit, the specific project scope will be planned. Project planning activities include those tasks 
described below, as well as identifying data needs, developing a work plan, designing a data 
collection program, and identifying health and safety protocols. 

As described in the Focused Rl/FS Work Plan, United Park has been implementing 
a series of remedial measures at the Site intended to mitigate any potential adverse impacts on 
human health and the environment. As the result of previous Site operations and United Park's 
remedial efforts, United Park believes that key elements are already in place to support final Site 
closure. These closure elements include: 

:l 
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• Installation of multiple monitoring wells to monitor groundwater conditions in and 
around the Site 

• Construction of a large, earth embankment and a series of containment dikes to 
contain the tailings 

• Construction of a diversion ditch system surrounding the impoundment to collect 
and redirect surface and ground water 

• Placement of a vegetated clay soil cover to isolate the tailings, to prevent tailings 
from becoming wind-borne, and to minimize the infiltration of water to the tailings 

• Installation of a security fence to limit Site access 

Based on the data collected from and the remedial measures that have already been 
implemented at the Site to date, and in consideration of remedial measures implemented at similar 
tailings impoundment sites throughout Utah and other Rocky Mountain States, United Park 
believes that final Site closure can be achieved without the implementation of further remedial 
measures. 

However, United Park recognizes that EPA has concerns about Site conditions 
that the agency believes must be addressed through additional Site characterization and possibly 
through the implementation of additional remedial measures. Therefore, United Park agrees to 
further investigate the nature and extent of contamination at the Site to supplement the 
investigation efforts performed at the Site to date and confirm that the measures implemented at 
the Site to date are adequate to support final closure of the Site. If necessary, based on the 
findings of these efforts, United Park will also develop and evaluate potential additional remedial 
alternatives to support a final closure of the Site that is protective of human health and the 
environment, and consistent with contemplated future land use of the Site. United Park proposes 
to use the data derived from the Focused RifFS (together with a focused risk assessment to be 
performed by EPA) to determine whether any further remedial measures-are needed to support 
final Site closure. If and to the extent further remedial measures are required, United Park 
believes that any appropriate final remedy for the Site should be consistent with and incorporate, 
to the maximum extent practicable, all elements of the existing Site closure. 

If remedial actions involving treatment have been identified by the respondent or 
EPA, treatability studies will be required except where the respondent can demonstrate to EPA's 
satisfaction that they are not needed. Where treatability studies are needed, initial treatability 
testing activities (such as research and study design) will be planned to occur concurrently with 
site characterization activities. 
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As previously described in this SOW and in the Focused RifFS Work Plan, United 
Park will develop and evaluate potential additional remedial alternatives to support a final closure 
of the Site that is protective of human health and the environment, and consistent with 
contemplated future land use of the Site. As described in Section 7.0 of the Focused RifFS Work 
Plan, a preliminary list of such additional remedial measures may include: 

• Improving and maintaining the main embankment stability and integrity 
• Improving and maintaining the soil cover 
• Improving and maintaining the surface drainage 
• Improving and maintaining the diversion ditches 
• Excavating tailings located outside ofthe impoundment, placing the same 

within the impoundment, and placement of additional cover 
• Establishing appropriate institutional controls to prevent unacceptable 

exposure risk 

At this time, such preliminary additional remedial measures would not involve 
treatment of hazardous wastes or substances. Consequently, it is unlikely that treatability studies 
would need to be performed as part of the evaluation and selection of final additional remedial 
measures to support final closure of the Site. However, if new information comes to light as a 
result ofUnited Park's focused RifFS efforts, or if circumstances change, then United Park will 
evaluate the need for and conduct, as necessary, treatability tests in accordance with the NCP and 
as approved by EPA 

The respondent will conduct a preliminary identification of potential state and 
federal ARARs (chemical-specific, location-specific and action-specific) to assist in the refinement 
of remedial action objectives, and the initial identification of further remedial alternatives and 
ARARs associated with particular actions. ARARs identification will continue as site conditions, 
contaminants, and remedial action alternatives are better defined. 

As described in Sections 6.0 and 7.0 of the Focused RifFS Work Plan, evaluation 
of any further remedial alternatives to support the final Site closure will include an assessment of 
the feasibility and overall effectiveness of such measures based on the requirements of CERCLA 
and the NCP. This will include a focused risk assessment (to be performed by EPA) that is based 
on possible future land use scenarios. At the outset of the focused feasibility study, ARARs for 
the final Site closure will be preliminarily identified. Since the range of possible future land uses 
will be set out early in the process, the proposed ARARs will be focused-on a narrow range of 
remedial measures to support final Site closure. ARARs identification will continue as Site 
conditions, contaminants, and remedial action alternatives are better defined. 
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c. Scoping Deliverables --Focused RifFS Work Plan, Sampling and Analysis Plan, and 
Health and Safety Plan. 

According to EPA's Model SOW, at the conclusion ofthe project planning phase, 
the respondent will submit a RifFS work plan, a sampling and analysis plan ("SAP"), and a site 
health and safety plan ("HASP"). The SAP provides a mechanism for planning field activities and 
consists of a field sampling plan (FSP) and a quality assurance project plan (QAPP). The FSP will 
define the sampling and data-gathering methods that will be used on the project. The QAPP will 
describe the project objectives and organization, functional activities, and quality assurance and 
quality control (QA/QC) protocols that will be used to achieve the desired data quality objectives 
("DQOs"). The HASP will be prepared in conformance with the respondent's health and safety 
program, and in compliance with OSHA regulations and protocols. The RifFS work plan and 
SAP must be reviewed and approved by EPA prior to the initiation of field activities. United Park 
and EPA will coordinate comments so that the SAP will include sampling and field procedures to 
be followed by EPA oversight contractors. This portion of the SAP will include procedures for 
EPA oversight sampling for both scheduled and unscheduled sampling events. 

The Focused RifFS Work Plan is attached to this SOW and will be deemed 
approved upon EPA's signature of the AOC. The Work Plan provides additional detail to the 
tasks set forth in this SOW where available. The Sampling and Analysis Plan, and Health and 
Safety Plan will be submitted to the agencies within 60 days ofEP A's signing of the AOC. 

The SAP will most likely be delivered initially addressing only certain specific 
aspects of the RifFS. If additional data gathering needs for specific aspects of the RifFS are 
identified, the SAP will be supplemented with the additional data gathering criteria. 

As previously indicated in this SOW, United Park has prepared a Focused RifFS 
Work Plan, attached hereto as Exhibit A. Within sixty ( 60) days of the effective date of the 
AOC, United Park will also prepare a SAP (which includes a FSP and QAPP) and HASP prior to 
conducting any supplemental fieldwork at the Site. Consistent with EPA's Model SOW, the 
Focused RifFS Work Plan and SAP will be reviewed and approved by EPA prior to the initiation 
of field activities. 

TASK 2 - COMMUNITY RELATIONS 

The development and implementation of community relations activities are the 
responsibility ofEPA and UDEQ. Although implementation ofthe community relations plan is 
the responsibility ofEP A and UDEQ, United Park may assist by providing information regarding 
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the Site's history, participating in public meetings, or by assisting in the preparation of fact sheets 
for distribution to the general public. United Park may establish a community information 
repository, at or near the Site, to house one copy of the administrative record. The extent of 
United Park's involvement in community relations activities is left to the discretion of the 
agencies. United Park's community relations responsibilities, if any, will be specified in the 
community relations plan. All community relations activities conducted by United Park will be 
subject to oversight by EPA. 

TASK 3- SITE CHARACTERIZATION 

a. Field Investigation 

During this phase, the Focused RifFS Work Plan, SAP, and HASP are 
implemented. As set forth in Section 5 of the Focused RifFS Work Plan, the supplemental field 
investigation will include the gathering of additional data to further define site physical and 
biological characteristics, sources of contamination, and the nature and extent of contamination at 
the Site. United Park, in accordance with the Focused RifFS Work Plan and SAP will perform 
these activities. United Park will initiate field support activities following approval of the Focused 
RifFS Work Plan and SAP. Field support activities may include obtaining access to the site, 
scheduling, and procuring equipment, office space, laboratory services, and/or contractors, as 
appropriate. United Park will notify EPA and UDEQ at least two weeks,..prior to initiating field 
support activities, so that EPA may adequately schedule oversight tasks. United Park will also 
notify EPA and UDEQ in writing upon completion of field support activities. United Park shall 
complete initial fieldwork within seventeen (17) months ofEPA approval or modification of the 
SAP. 

b. Data Analysis 

In accordance with the Focused RifFS Work Plan, United Park will analyze and 
evaluate the existing and any newly-collected data to describe: (1) site physical and biological 
characteristics, (2) contaminant source characteristics, (3) nature and extent of contamination and 
( 4) contaminant fate and transport. The RI data will be presented in a format (i.e., computer disc 
or equivalent) to facilitate EPA's preparation of the focused risk assessment. United Park shall 
agree to discuss and then collect any data gaps identified by the EPA that need to be filled in 
order to complete the focused risk assessment. (See "Guidance for Data Usability in Risk 
Assessment- OSWERDirective # 9285.7-05- October 1990.) Additionally, the data will be 
used in combination with the focused risk assessment to facilitate the implementation of any 
additional remedial measures that are deemed necessary for the Site through the Feasibility Study 
that follows. 
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c. Data Management Procedures 

Information gathered during the supplemental Site characterization work will be 
consistently documented and adequately recorded by United Park in well-maintained field logs 
and laboratory reports. Field logs will be utilized to document observations, measurements, and 
significant events that have occurred during field activities. Laboratory reports will document 
sample custody, analytical responsibility, analytical results, nonconformity events, corrective 
measures and/or data deficiencies, and adherence to prescribed protocols. United Park will 
provide EPA with analytical data within forty-five ( 45) days of each sampling activity, in an 
electronic format showing the location, medium, and results. United Park will notify EPA when 
all pertinent data to be used in the Remedial Investigation report has been provided to EPA. 

d. Remedial Investigation Report Deliverable 

After completing the supplemental field sampling and analysis, a draft RI Report 
will be prepared and submitted by United Park to EPA and UDEQ for review and approval. This 
report will be submitted to EPA within seventy-five (75) days ofUnited Park's notification to 
EPA that all data has been provided. The draft RI report will contain a Site characterization 
summary that will provide EPA with a preliminary reference for developing the focused risk 
assessment. The Site characterization summary will also be used by United Park to assist in 
confirming that the measures implemented at the Site to date are adequate to support final closure 
of the Site, and in evaluating the development and screening of further remedial alternatives and 
the refinement and identification of ARARs. The draft RI report shall summarize and evaluate 
results of past and recent field activities to characterize the Site, sources of contamination and the 
fate and transport of contaminants. United Park will refer to the RifFS Guidance for an outline of 
the report format and contents. Following receipt of comments by EPA and, United Park will 
prepare and submit a final RI report within thirty (30) days, which satisfactorily addresses EPA 
and UDEQ comments. 

TASK 4- TREATABILITY STUDIES ·' 
As described earlier in this SOW and in Section 7.0 of the Work Plan, United Park 

will develop, evaluate and recommend, as necessary, potential additional remedial alternatives to 
support a final closure of the Site that will be protective of human health and the environment, · 
and consistent with the contemplated future land use of the Site. At this time, such additional 
remedial measures would not involve treatment of hazardous wastes or substances. 
Consequently, it is unlikely that treatability studies would need to be performed as part of the 
evaluation and selection of final additional remedial measures to support final closure of the Site. 
However, if new information comes to light as a result ofUnited Park's focused RifFS efforts, or 
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if circumstances change, then United Park will evaluate the need for and .conduct, as necessary, 
treatability tests in accordance with the NCP and EPA's Model SOW and as approved by EPA. If 
such tests are necessary, the following deliverables will apply: 

I. Identification of Candidate Technologies Memorandum. 

2. Treatability Testing Statement ofWork. 

3. Treatability Testing Work Plan. 

4. Treatability Study Sampling and Analysis Plan. 

5. Treatability Study Site Health and Safety Plan. 

6. Treatability Study Evaluation Report. 

Because it is unclear whether or not treatability studies are necessary it is not appropriate to 
include timeframes at this time. These will be addressed when it is known whether or not 
treatability studies are necessary. 

TASK 5- DEVELOPMENT, SCREENING, AND ANALYSIS OF FURTHER REMEDIAL 
ALTERNATIVES 

As described in Section 7.0 of the Focused RifFS Work Plan and previously in 
Task l.b ofthis SOW, United Park believes that final Site closure can be achieved without the 
implementation of further remedial measures. However, United Park recognizes that EPA has 
concerns about Site conditions that the agency believes must be addressed through additional Site 
characterization and possibly through the implementation of additional remedial measures. 
Therefore, United Park agrees to further investigate the nature and extent of contamination at the 
Site to supplement the investigation efforts performed at the Site to date and confirm that the 
measures implemented at the Site to date are adequate to support final closure. United Park notes 
that it is currently considering long-term, non-residential land uses at the Site and the Property. 
While the Property outside the impoundment is already suitable for development, the Property is 
not currently being used for any productive purpose. United Park is considering developing the 
area outside of the actual impoundment for non-residential, recreational uses. United Park is also 
considering non-residential uses, consistent with the soil cover and any appropriate institutional 
controls, for the southern area of the tailings impoundment area itself 
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Based on the findings of these additional investigation and evaluation efforts, 
United Park proposes to use the data derived from the Focused RifFS (together with a focused 
risk assessment to be performed by EPA) to facilitate the determination ofwhether any further 
remedial measures are needed to support final Site closure. If necessary, as part of the focused 
feasibility study, United Park will develop appropriate remedial action objectives, and develop and 
evaluate potential additional remedial alternatives, to support a final closure of the Site that is 
protective of human health and the environment, taking into consideration the low-toxicity 
volume of the on-Site tailings materials, as well as remedial measures implemented at similar 
tailings impoundment sites throughout Utah and the Rocky Mountain States. If and to the extent 
further remedial measures are required, United Park believes that any appropriate final remedy for 
the Site should be consistent with and incorporate, to the maximum extent practicable, all 
elements of the existing Site closure, and with contemplated future land use of the Site. 

United Park will develop and evaluate a range of appropriate further remedial 
alternatives to support final Site closure, concurrent with the RI Site characterization task. Based 
on EPA's focused risk assessment, United Park will review, and if necessary and appropriate for 
the Site: 1) modify the site-specific remedial action objectives; 2) develop general response 
actions for each medium of interest to satisfy the remedial action objectives; 3) identify areas or 
volumes of media to which general response actions may apply, taking into account requirements 
for protectiveness as identified in the remedial action objectives; 4) identify, screen and document 
technologies, if any, applicable to each general response action to eliminate those that cannot be 
implemented at the site; and 5) assemble and document further alternative remedial measures. 
Such remedial measures may include, for example, removal, treatment and containment of the on
Site tailings materials, as well as a "no-action" alternative. Within thirty {30) days of receipt of 
EPA's baseline risk assessment, United Park will submit a memorandum detailing Remedial 
Action Objectives. 

United Park will conduct a detailed analysis of additional remedial alternatives to 
support final closure of the Site, which will consist of an analysis against. a set of nine evaluation 
criteria to ensure that the selected additional remedial measures will be protective of human health 
and the environment; will be in compliance with, or include a waiver of, ARARS; will be cost
effective; will utilized permanent solutions and alternative treatment technologies, or resource 
recovery technologies, to the maximum extent practicable; and will address the statutory 
preference for treatment as a principal element (if appropriate). The evaluation criteria include: 
(1) overall protection of human health and the environment; (2) compliance with ARARs; (3) 
long-term effectiveness and permanence; (4) reduction of toxicity, mobility, or volume; (5) 
short-term effectiveness; (6) implementability; (7) cost; (8) state (or support agency) acceptance; 
and (9) community acceptance. (Note: criteria 8 and 9 may not be complete until comments on 
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the proposed plan are received. State and community concerns expressed during the Rl/FS 
process will be considered as they are submitted or otherwise expressed.) 

Within ninety (90) days ofEPA's approval ofthe Memorandum detailing the 
development, screening, and analysis of alternatives, United Park will submit a draft FS report to 
EPA for review and approval. Once United Park has addressed EPA's comments, the final FS 
report may be bound with the final RI report. This report, as ultimately adopted or amended by 
EPA, provides a basis for remedy selection by EPA and documents the development and analysis 
of further remedial alternatives to support final closure of the Site. United Park will refer to the 
RifFS Guidance for an outline of the report format and the required report content, as appropriate 
for the Site. 
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The (revised) National Contingency Plan 

"Guidance for Conducting Remedial Investigations al)d Feasibility Studies Under CERCLA, " 
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9355.3-01 . 

"Interim Guidance on Potentially Responsible Party Participation in Remedial Investigation and 
Feasibility Studies," U.S. EPA, Office ofWaste Programs Enforcement, Appendix A to OSWER 
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"Guidance on Oversight ofPotentially Responsible Party Remedial Investigations and Feasibility 
Studies," U.S. EPA, Office ofWaste Programs Enforcement, OSWERDirective No. 9835.3 

"A Compendium of Superfund Field Operations Methods," Two Volumes, U.S. EPA,. Office of 
Emergency and Remedial Response, EPA/540/P-87/001a, August 1987, OSWER Directive No. 
9355.0-14. 

"EPA NEIC Policies and Procedures Manual," May 1978, revised November 1984, 
EPA-330/9-78-001-R. 

"Data Quality Objectives for Remedial Response Actiyjties, "U.S. EPA, ffice of Emergency and 
Remedial Response and Office ofWaste Programs Enforcement, EPN540/G-87/003, March 
1987, OSWERDirective No. 9335.0-7B. 

"Guidelines and Specifications for Preparing Quality Assurance Project Plans," U.S. EPA, Office 
ofResearch and Development, Cincinnati, OH, QAMS-004/80, December 29,1980. 

"Interim Guidelines and Specifications for Quality Assurance Project Plans," U.S. EPA, Office of 
Emergency and Remedial Response, QAMS-005/80, December 1980. 

"Users Guide to the EPA Contract Laboratory," U.S. EPA, Sample Management Office, August 
1982. 
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Interim Guidance with Applicable or Relevant and Appropriate Requirements,' U.S. EPA, 
OFFICE ofEmergency and Remedial Response, July 9, 1987, OSWERDirective No. 9234.0-05. 

"CERCLA Compliance with Other Laws Manual," Two Volumes, U.S. EPA, Office of 
Emergency and Remedial Response, August 1988 (draft), OSWER Directive No. 9234.1-01 and 
-02. 

"Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites," U.S." U.S. 
EPA, Office ofEmergency and Remedial Response, (draft), OSWER Directive No. 9283.1-2. 

"Draft Guidance on Superfund Decision Documents," U.S. EPA, Office ofEmergency and 
Remedial Response, March 1988, OSWERDirective No. 9355.-02 

"Risk Assessment Guidance for Superfund - Volume I Human Health Evaluation Manual (Part 
A), EPN540/1-89/002 

"Risk Assessment Guidance for Superfund - Volume II Environmental Evaluation Manual," 
March 1989, EPN540/1-89/ 001 

"Guidance for Data Usability in Risk Assessment," October, 1990, EPN540/G-90/008 

"Performance ofRisk Assessments in Remedial Investigation/Feasibility Studies (RI/FSs) 
Conducted by Potentially Responsible Parties (PRPs), "August 28, 1990, OSWER Directive 
No.9835.15. 

"Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions," Apri122, 
1991, OSWER Directive No. 9355.0-30. 

"Health and Safety Requirements ofEmployed in Field Activities," U.S. EPA, Office of 
Emergency and Remedial Response, July 12, 1981, EPA Order No. 1440.2. 

OSHA Regulations in 29 CFR 1910.120 (Federal Register 45654, December 19, 1986). 

"Interim Guidance on Administrative Records for Selection ofCERCLA Response Actions," U.S. 
EPA, Office ofWaste Programs Enforcement, March 1,1989, OSWER Directive No. 9833.3A. 

"Community Relations in Superfund: A Handbook," U.S. EPA, Office ofEmergency and 
Remedial Response, June 1988, OSWER Directive No. 9230.0#3B. 
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